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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER FAMILY OF VEHICLES  Mounted Battle Command On The Move (MBCOTM)

1. Modification 06 to Delivery Order 0031 under Requirements Contract DAAE07-00-D-M051 is a bilateral modification.

2. The purpose of this Modification 06 is to definitize the total costs for the following efforts:

a.  MBCOTM Phase I - CLIN 0001AA as described under DAAE07-00-D-M051/0031, dated 28 July 2006.

b.  MBCOTM Phase II Planning - CLIN 0001AB as described under Modification 03 DAAE07-00-D-M051/0031, dated 09 March 2007.

3. This Modification deobligates the excess funds for MBCOTM Phase I under CLIN 0001AA of this Delivery Order 0031.  The actual costs

submitted under BCT #07-1493 for this effort on 03 July 2007 is in the amount of $311,764.  The total Cost Plus Fixed-Fee (CPFF)

negotiated settlement, inclusive of fee, for MBCOTM Phase I efforts is $311,764.

   Estimated Cost            $ 286,660

   FCCM                             21

   Fixed FEE                    25,083   ___________________________________

   Total Estimated Amount    $ 311,764

4. This Modification deobligates the excess funds for MBCOTM Phase II Planning under CLIN 0001AB of this Delivery Order 0031.  The

actual costs submitted under BCT #07-1332 for this effort on 22 June 2007 is in the amount of $29,476.  The total Cost Plus Fixed-Fee

(CPFF) negotiated settlement, inclusive of fee, for MBCOTM Phase II Planning efforts is $29,476.

   Estimated Cost            $ 27,093

   FCCM                            12

   Fixed FEE                    2,371   __________________________________

   Total Estimated Amount    $ 29,476

5. As a result of this Modification 06, Section B of this Delivery Order is reflected as follows:

a. CLIN 0001AA is decreased by $1,248,522 from $1,560,286 to $311,764 (PRON - W16GXR41X1)

b. CLIN 0001AB is decreased by $10,238 from $39,714 to $29,476 (PRON - W16GXR41X1)

6. The parties acknowledge that any and all claims for adjustment which they may have with respect to the estimated costs for the work

described above (inclusive of fee amount) are fully satisfied in this modification.

7.  In consideration of the modificaton agreed to herein as complete equitable adjustments for the Contractor's efforts under MBCOTM

Phase I and MBCOTM Phase II Planning efforts, the Contractor hereby releases the Government from any and all liability under this

contract for further equitable adjustments attributable to such facts or circumstances giving rise to the aforementioned MBCOTM efforts.

8. As a result of this Modification 06, the total amount of Delivery Order 0031 under Contract DAAE07-00-D-M051 is decreased by

$1,258,760.

9. Except as specifically stated above, all other terms and conditions of Delivery Order 0031 remain in full force and effect.

                                               *** END OF NARRATIVE A0008 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SECURITY CLASS: Unclassified

0001AA        SERVICES LINE ITEM                                          1          LO   $     ** N/A **  $        311,764.00              __________________                                                           ______________   __________________

              NOUN: OBJECTIVE MBCOTM SBCT CV INTE

              PRON: W16GXR41X1    PRON AMD: 01    ACRN: AA

              AMS CD: 654818C1512

              CUSTOMER ORDER NO: MIPR6JGCS68138

COST                     $ 286,660

FCCM                     $      21

FIXED FEE                $  25,083                         _________

COST PLUS FIXED FEE      $ 311,764

Changed under Modification 06

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            27-OCT-2006

              FOB POINT: Destination

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0031

0001AB        MBCOTM PHASE II PLANNING EFFORT                                                              $         29,476.00              _______________________________                                                               __________________

              NOUN: MBCOTM PHASE II PLANNING
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              PRON: W16GXR41X1    PRON AMD: 01    ACRN: AA

              AMS CD: 654818C1512

              CUSTOMER ORDER NO: MIPR6JGCS68138

            Estimated Cost            $ 27,093

            FCCM                      $     12

            Fixed Fee                 $  2,371            __________________________________

            Total Estimated Price     $ 29,476

    Changed under Modification 06

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            15-APR-2007

                            $        29,476.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  W16GXR41X1             AA       2        $       1,560,286.00  $      -1,248,522.00            $         311,764.00

        654818C1512                   64Q684

        MIPR6JGCS68138

0001AB  W16GXR41X1             AA       2        $          39,714.00  $         -10,238.00            $          29,476.00

        654818C1512                   64Q684

        MIPR6JGCS68138

                                                                           _________________

                                                         NET CHANGE    $      -1,258,760.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   62040000065F5F15654818C25GX  S28043                W15GK8           $      -1,258,760.00                                                                                                          __________________

                                                                                          NET CHANGE    $      -1,258,760.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       4,314,283.00              $      -1,258,760.00              $       3,055,523.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  060720400000     S28043  65F5F15654818C151225GXMIPR6JGCS6813864Q684S28043  W15GK8
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